
EORN Cell Gap Project Monthly Update 
March 2026 

Regional view 
 

Planned Completed New this month 

Upgrades to existing towers 311 311 n/a 

New towers in service 257 182 8 

New co-locations 89 78 0 

Land use authority  257 256 0 

Please note that this information is collected monthly and is subject to change as the project 
moves forward.  

United Counties of Leeds and Grenville 
 

Planned Completed New this month 

Upgrades to existing towers 24 24 n/a 

New towers in service 18 17 1 

New co-locations 7 6 0 

Land use authority  18 18 n/a 

Please note that this information is collected monthly and is subject to change as the project moves forward.  

 

Note: data is updated by Rogers on the 15th of each month. Data provided for this update was 
received on March 15, 2026. 



 

 

In-service planMunicipalitySite nameTower iden�fier

In-serviceAthensAthensC3644

In-serviceAthensCharleston LakeC4081

In-serviceAugustaMaitlandC2247

In-serviceAugustaNorth AugustaC3399

In-serviceEdwardsburgh-CardinalCardinalC3142

In-serviceEdwardsburgh-CardinalSpencervilleC0319

In-serviceEdwardsburgh-CardinalHwy 401 and Hwy 16C6518

In-serviceEdwardsburgh-CardinalPresco�C1589

In-serviceElizabethtown-KitleyBrockvilleC0321

In-serviceElizabethtown-KitleyFrankvilleC2447

In-serviceElizabethtown-KitlwyHwy 401 and Halleck’s RoadC6602

In-serviceFront of YongeHwy 401 and Bu�ernut BayC2208

In-serviceFront of YongeHwy 401 and Jenkins RoadC6516

In-serviceGananoqueThousands Island CasinoC7753

United Coun�es of Leeds and Grenville Upli�s Build Schedule
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